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EDG

EDG 3.4 Delivered 12NOVO1A @EDG 3.4 Delivered

EDG 3.4 Operational Deployment 01FEBO2A 29MARO02 EDG 3.4 Operational Deployment

UAH

Deliver to PVC 05DECO1A @ Deliver to PVC

ECS_EDG_UAH Integration at PVC 05JANO2A 13FEBO2 AN/ =CS_EDG_UAH Integration at PVC

PSR to DAACs 21FEB02* @ PSR to DAACs

Deliver to GDAAC 01MARO2* @ Deliver to GDAAC

Install and Test at GDAAC 11IMAR0O2* | 25MARO2 /NEEE/ Install and Test at GDAAC

Subsetting meeting at UAH 06MARO02* 07MAR02 /\/ Subsetting meeting at UAH

Install and Test at NSIDC 25MAR02*  |08APRO2 /NEEE/ |nstall and Test at NSIDC

Install and Test at LaRC 01APR0O2*  |15APRO2 /NEEE/ nstall and Test at LaRC

Install and Test at EDC 15APR02 29APR02 /NEE\/ nstall and Test at EDC

UAH Enhancements to HEW 01MARO02 06MAY02 UAH Enhancements to HEW

Integ./Test 06MAY02 31MAY02 /NI / Integ /Test

Patch to DAACS 03JUNO2 @ Patch to DAACS

ECS

Setup PVC 05DECO1A  |05JANO2A A : up PVC

ECS_EDG_UAH Integration at PVC 05JANO2A 13FEB02 AN/ =CS_EDG_UAH Integration at PVC

PSR to DAACs 14FEB02 @ PSR to DAACs

Deliver to GDAAC 19FEB02* @ Deliver to GDAAC

Subsetting Meeting at UAH 06MARO02* 07MAR02 /\/ Subsetting Meeting at UAH

Sustaining Engineering 19FEB02* 06MAY02 Sustaining Engineering

DAACs

EDG 3.4 Operational Deployment 01FEB02A 29MAR02 EDG 3.4 Operational Deployment

H/W Installation at EDC 15APR02* @ H/W Installation at EDC

Install and Test at DAACs 19FEBO2* 22APR02 Install and Test at DAACs

Subsetting Meeting at UAH 06MARO02* 07MAR02 /\/ Subsetting Meeting at UAH

Patch to DAACs 03JUNO2* @ Patch to DAACs

Project Start
Project Finish
Data Date

Run Date 21FEB02
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013UNO1 | /T / Early Bar sus2
03JUNO2 | Al Progress Bar
12FEB0? | Al Critical Activity
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